

## TOWN BUILDING PROJECTS

Dept./Description	Status
Town Hall Multipurpose Room Renovations-0785	TBD
Town Hall Multi-Purpose Room Stairs Reconstruction – 8904	TBD
Interior Painting at Fire Station – 8968	Completed.
Town Hall Re-Roofing – 0774	Completed.
Town Hall Chimney Re-pointing – 0775	Completed
Town Hall MEP Study 0771	Completed
Library Re-Roofing Project-8032	Completed.
Police Station Flooring Replacement-8029	Awarded, work in process
Fire Station Garage Door Opening Enlargement-8010	Awarded, work in process
Fire Station Carpet Replacement-8028	Completed.
Fire Station Exterior Painting-8020	Completed
Town Center Exterior Painting-0784	Completed.
Job Lane House Reroofing South Side -0786	Awarded, work in process.

## SCHOOL BUILDING PROJECTS:

Dept./Description	Notes and Comments
MS Gym and Auditorium Door hardware – 8907	Bids Requested.
MS Corridor Security Doors – 8909	Bids Requested..
Capital Maintenance - 8960	Work in process
Site Lighting MS – 8966	Work in process.
School Capital Maintenance Projects: 8992	Work in Process.
JGMS Space Modification 8997	Completed
Lane School Reroofing -8013	Completed
Lane School Space Modifications-8017	TBD.
JGMS and Davis School AC Compressor Replacement-8019	Completed
Schools Interior Painting-8021	Work in Process
School Space Modifications: Lane and BHS Sped Classroom Modifications	Completed

## FY12 Energy Efficiency Projects:

<b>Dept./Description</b>	<b>Notes and Comments</b>
Lane Lighting:	Work is complete.
Lane VFD Pumps	Work is complete
Davis Lighting	Work is complete.
Combined HVAC	Work is Complete.
Combined Lighting	Work is Complete.
DPW Lighting	Work is complete
DPW FANS	Work is complete.
JGMS VFD Pumps	Work is complete
Town Wide Energy Conservation Program-8036	Awarded, work ongoing.