WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA

Prepared By : Ben Sargent, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.: ET&L Project # 14-05

PROPOSED SCHEDULE

FOR THE WEEK OF:_____5/18/15-5/22/15 _____

DESCRIPTION OF WORK	MON	TUE	WED	THU	FRI	SAT	SUN
Excavate for Widening & Sidewalks on Great & South RD							
TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED							
*** NOTE* - All days are tenative. Effects of weather, and or other pressing**							
issues may affect the schedule.							