WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA **Prepared By : Ben Sargent, Project Superintendent**

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.: ET&L Project # 14-05

PROPOSED SCHEDULE

FOR THE WEEK OF:_____5/25/15-5/29/15 _____

DESCRIPTION OF WORK	MON	TUE	WED	THU	FRI	SAT	SUN
Holiday							
Excavate for Widening & Sidewalks on Great & South RD							
Install New Curb on Great & South RD							
Install Remaining Conduit on Great RD							
TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED							
*** NOTE* - All days are tenative. Effects of weather, and or other pressing**							
issues may affect the schedule.							