WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA

Prepared By : Ben Sargent, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.: ET&L Project # 14-05

PROPOSED SCHEDULE

FOR THE WEEK OF:_____7/13/15-7/17/15 _____

DESCRIPTION OF WORK	MON	TUE	WED	THU	FRI	SAT	SUN
Pave Great RD (Nightwork)							
Install Loam							
Raise Pull Boxes on South RD							
Install Pavement Markings							
Install Crosswalks on Mudge/School Way							
TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED							
*** NOTE* - All days are tenative. Effects of weather, and or other pressing**							
issues may affect the schedule.							