WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA

Prepared By : Rich Zucco, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.: ET&L Project # 14-05

PROPOSED SCHEDULE

FOR THE WEEK OF:_____10/6 to 10/11/14 _____

DESCRIPTION OF WORK	MON	TUE	WED	THU	FRI	SAT	SUN
Excavate & Grade Sidewalk Areas	<----------	----------	----------	----------	---------->		
Install Gravel and Compact Sidewalk Areas	<----------	----------	----------	----------	---------->		
Continue Raising Water Service Boxes, & Gas Valve Boxes	<----------	----------	---------->				
Begin Forming for Concrete Sidewalks			<----------	----------	---------->		
Begin Pouring Concrete Sidewalks					<------>		
Excavate Driveway Areas on School, Elm, Maple & Mudge	<----------	----------	----------	----------	---------->		
Install Gravel and Compact Driveway Areas	<----------	----------	----------	----------	---------->		
TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED							
*** NOTE* - All days are tenative. Effects of weather, and or other pressing**							
issues may affect the schedule.							