WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA **Prepared By : Rich Zucco, Project Superintendent**

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.: ET&L Project # 14-05

PROPOSED SCHEDULE

FOR THE WEEK OF:_____9/22 to 9/27/14 _____

DESCRIPTION OF WORK	MON	TUE	WED	THU	FRI	SAT	SUN
Installation of Granite Curbing on Maple, Elm, School Way & Mudge Streets	<----------	----------	----------	----------	---------->		
Sidewalk Excavation and Gravel Installation in Same Areas		<----------	----------	----------	---------->		
Install and Adjust Drainage Castings on Same Area	<----------	----------	----------	----------	---------->		
Form Sidewalks				<----------	---------->		
Begin Pouring Sidewalks					<------>		
TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED							
*** NOTE* - All days are tenative. Effects of weather, and or other pressing**							
issues may affect the schedule.							