WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA **Prepared By : Rich Zucco, Project Superintendent**

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.: ET&L Project # 14-05

PROPOSED SCHEDULE

FOR THE WEEK OF:_____9/1 to 9/6/14 _____

DESCRIPTION OF WORK	MON	TUE	WED	THU	FRI	SAT	SUN
Excavation on Maple Street and School Way		<----------	----------	----------	---------->		
Grading Reclaimed Materials on Elm & Mudge		<----------	----------	----------	---------->		
Installation of Electrical Conduits on School, Mudge, & Elm Streets			<----------	----------	---------->		
Continue Raising Structures on Elm, Foster, & Rodney Streets		<------>					
Begin Lighting Conduit & Handhole Installation on School			<----------	----------	---------->		
*** NOTE* - All days are tenative. Effects of weather, and or other pressing**							
issues may affect the schedule.							