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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE Il BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday | Sunday
06/25/12 06/26/12 06/27/12 06/28/12 06/29/12 06/30/12 07/01/12
Water Connection across Rte. 62 at Network Drive NCC
Subgrade Slopes 441 t0 452 LT | NCC
Pvmt Milllings under Guardrail 434-441 LT | Backfill Curb & Prep for Walks Crosby Dr & Median NCC
Remove Stockpiled Fill from MITRE Field NCC
Temp Pvmt Mark -
Croshy Dr. & Plank St. Liddell
Install Granite Curb - Median 446-451, Crosby Dr. LT, 443+50 to 452+50 LT DaPonte
07/02/12 07/03/12 07/04/12 07/05/12 | 07/06/12 07/07/12 07/08/12
Complete WQS at 386 LT 4th Gravel Drive to MITRE off Rte 62' NCC
Croshy Drive LT, 446 - 452+50 LT, Plank St. & Misc
Form & Place Cement Concrete Walk of Areas NCC Conc.
Loam Slopes Crosbhy Dr. RT Full Depth Widening - 452+50 to 455+00 LT NCC
Backfill Curb & Prep for Walks Crosby Dr & Plank Backfill Curb & Prep for Walks Crosby Dr, Plank &
St Misc Areas NCC
Install Granite Curb -
Misc Loc. Rte. 62 @
Network, Driveway
Aprons to Ballfield Install Granite Curb
Parking Lots, etc. Plank St. July Install Granite Curb Crosby Dr. RT & Plank St. DaPonte
07/09/12 07/10/12 07/11/12 07/12/12 07/13/12 07/14/12 07/15/12
Drainage - Mainline 441+40 to 418+50 NCC
Subgrade & Loam Slopes Behind Walks & Curbs - Crosby Dr., Plank St, 446-452+50 LT NCC
Raise Castings Crosby Drive | | | Alonso
Guardrail Delucca
07/16/12 | 07/17/12 | 07/18/12 | 07/19/12 | 07/20/12 07/21/12 07/22/12
Drainage - Mainline 441+40 to 418+50 NCC
Subgrade & Loam Slopes Behind Walks & Curbs - Crosby Dr., Plank St, 446-452+50 LT NCC
Pavement Milling Rte. 62 Garrity
Bit Conc Top Course - MITRE Link & Rte 62 NCC Paving
I
Reinforced Concrete Walk on Plank St. Algar
Fence Delucca

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL
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