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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

07/23/12 07/24/12 07/25/12 07/26/12 07/27/12 07/28/12 07/29/12

Set up Detour NCC

NCC

Subgrade Slope 395 - 

400 RT

Subgrade Slopes Crosby 

Dr. at Mid Trnpk NCC

Gravel & Grade Walks 

MITRE Link at Rte. 62 NCC

NCC Conc

Form Traffic Controllers Dagle

07/30/12 07/31/12 08/01/12 08/02/12 08/03/12 08/04/12 08/05/12

NCC

NCC

NCC

08/06/12 08/07/12 08/08/12 08/09/12 08/10/12 08/11/12 08/12/12

NCC

NCC

NCC Conc

Algar

Alonso

Delucca

08/13/12 08/14/12 08/15/12 08/16/12 08/17/12 08/18/12 08/19/12

NCC

Pavement Milling Rte. 62 Garrity

NCC Paving

Guardrail & Fence Delucca

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Grade & Loam Slopes behind Walks Crosby Dr., Plank St. & 443 - 452+50 LT

Grade & Loam Slopes behind Walks Crosby Dr., Plank St. & 443 - 452+50 LT

Form & Place Conc Walks - MITRE Link at Rte. 62

Reinforced Concrete Walk on Plank St.

Drainage Mainline (441+30 to 428+00)

R & D Exist. Pavement (428 - 443) Drainage Mainline (441+30 to 428+00)

Sewer Force Main Mod - Taylor Pond Apt.

Traffic Signal Bases Loc. 3 - Crosby Dr. Grade & Loam Slopes Plank St. 5+00 - 10+25 LT, 7+50 - 10+25 RT

Form & Place Cement Concrete Walks, Medians & Islands Crosby Dr., Plank St, 443-452 LT

Bit Conc Top Course - MITRE Link & Rte 62

Drainage Mainline (441+30 to 428+00)

Drainage Mainline (441+30 to 428+00)

Raise Castings - Crosby Drive & Plank St

Guardrail & Fence
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