

Weekly Progress 9/22/2014:

Revoli expects to have all the bypass pipe set in place along Bedford Street Monday and Tuesday. The crossing at Hartwell Avenue is complete.

The crew will also continue excavating the access pits to facilitate tapping of the force main for the bypass connection. This work is expected to continue through the end of the week.