

The following is the expected work schedule for next week, provided by Revoli Construction:

- Revoli Construction will mobilize equipment and materials to the site.
- The 12-inch HDPE bypass pipe will be delivered and fusing will begin.
- The crew will begin to excavate access pits adjacent to the ramp from 95/128 South to 4/225 West (Bedford Street).

Please use caution traveling through the work site.